
To: GOWG
Subject: Meeting Minutes
Date: December 11, 2003
Location: GSFC Room N220, Bldg 12
Dial in info:
Number: 866-836-1481
Passcode: 205535

Next Meeting: December 18, 2003 at 2:00 pm

Agenda:

o Status of proposed change to design review approach
(i.e., Detailed Design Peer reviews for each element, then one GSDR)
– Will be a design peer review connected with GBM CDR.

o Ops TIM Agenda - firm up
- will be sent out separately
- Howard will have update to network diagram.
- Mike will have updated version of risk mitigation/hiatus period slides.
- Won’t discuss LEO as not expecting any new input until January.
- TDRSS contact profile rocking study
- Autonomous repoints
- Mark Davis will update slides to present how ops work concerning interruptible ToOs

and ARs.
- How GSSC is planning science timeline with FOT sending loads.
- 

o Status - Instrument simulator requirements (FOT)
– no way of verifying MOC interface with simulators prior to ETEs
- From Ops perspectiveit will be harder to schedule Sims.
- Fidelity of instrument simulator may need to significantly increase.

-SIIS
- Is available to use, but is only the 1553 bus interface to the instruments.

o Latest proposed changes to ground schedule (general discussion)
- to better reflect Feb'07 launch date
** No changes since Howard’s last update.
- will actually walk through draft schedule at Ops TIM

o Ground System AI Review
- Quick walkthrough of ALL AI's to make sure we understand AI, agree



on assignee and due date (or assign as needed), etc.
- Attached is the latest from Bruce

o Risks

DONE AT 3:30 P.M. - ANYTHING MISSED WILL BE PICKED UP AT THE OPS TIM


